COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 24/ 2020

ESTI MATE SUMVARY 10: 42: 58
CONTI D C21245 ESTI MATE NO. 0010 FI NL SPEC YR: 2005
PCN: 21245-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 228.0 DAYS TIME ALLOW 11/15/201 FI XED COVPLETI ON DAl
I-70 AVON TO VAI L PERCENT TIME:  99.56 ORI G TIME ALLON 10/ 4/ 2019 FI XED COVPLETI ON DAT
PRQJECT NO. NHPP0702- 366
1-70 AVON TO VAI L
NAME OF ROAD:
PRQJECT COUNTI ES: EAGLE
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 03/ 24/ 2020 DATE TI ME STARTED 04/01/2019
2273 RI VER ROAD DATE LET 11/ 08/ 2018 DATE WORK BEGAN 04/ 01/ 2019
DATE AWARDED 11/ 26/ 2018 DATE TI ME STOPPED 11/14/2019
DATE CONTRACT EXECUTED 01/30/2019 DATE ACCEPTED 11/14/2019
GRAND JUNCTI ON CO 81505 (970) 243- 4900 DATE NOTI CE TO PROCEED 04/ 01/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 9, 900, 218. 28 PARTI Cl PATI NG $ 9, 900, 218. 30 $ 0. 00
AWARD PRQIECT AMT: $ 10, 134, 420. 73 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 9, 900, 218. 30 0.00
FUNDS AVAI LABLE: $ -0.02 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 9, 900, 218. 30 0.00
TOTAL CLAI M5 $ 0.00 RETAI NAGE 0.00 152, 016. 31
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 9, 900, 218. 30 152, 016. 31
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 9, 900, 218. 30 152, 016. 31
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 152, 016. 31

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21245 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21245-BI D ESTI MATE RUN 03/ 24/ 2020
PRQJECT: NHPP0702- 366 ESTI MATE NO 0010 10: 42: 58
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
31, 000. 00000 1. 000 31, 000. 00
0010 202-00000 Renoval of Structures and Cbstructions 1. 000 1. 000
LS 0. 000 0. 00
5, 000. 00000 1.000 5, 000. 00
0015 202-00010 Renoval of Tree 2.000 2.000
EACH 0. 000 0. 00
2,500. 00000 2.000 5, 000. 00
0020 202-00019 Renoval of Inlet 0. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0.00
0025 202-00090 *Renoval of Delineator 126. 000 126. 000
EACH 0. 000 0. 00
5. 00000 126. 000 630. 00
0030 202-00200 *Rermoval of Sidewal k 267.000 267.000
SY 0. 000 0. 00
50. 00000 267.000 13, 350. 00
0035 202-00220 Renoval of Asphalt Mat 318. 000 318. 000
Sy 0. 000 0. 00
50. 00000 318. 000 15, 900. 00
0040 202-00240 *Rermoval of Asphalt Mat (Pl aning) 300, 301. 000 300, 301. 000
SY 0. 000 0. 00
2.20000 300, 301. 000 660, 662. 20
0045 202-00250 *Renoval of Pavenent Marking 77,373.000 77,373.000
SF 0. 000 0. 00
0. 65000 77,373.000 50, 292. 45
0050 202-00705 Renoval of Light Standard Foundation 2.000 2.000
EACH 0. 000 0. 00
975. 00000 2.000 1, 950. 00
0055 202-00810 *Rerpval of Ground Sign 19. 000 19. 000
EACH 0. 000 0. 00

150. 00000 19. 000 2,850.00



CONTI D: C21245 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21245-BI D ESTI MATE RUN 03/ 24/ 2020
PRQIECT: NHPP0702- 366 ESTI MATE NO 0010 10: 42: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-01130 *Renoval of Guardrail Type 3 36, 757. 000 36, 757. 000
LF 0. 000 0.00
3. 60000 36, 757. 000 132, 325. 20
0065 202-01300 *Renpval of End Anchorage 61. 000 61.000
EACH 0. 000 0. 00
210. 00000 61. 000 12,810.00
0070 202-04002 *dean Cul vert 12. 000 12. 000
EACH 0. 000 0.00
3, 000. 00000 12. 000 36, 000. 00
0075 203- 00060 Enbanknment Material (Conplete In Place) 882. 000 882. 000
cY 0. 000 0. 00
230. 00000 882. 000 202, 860. 00
0080 203-01140 Rolling 0. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0085 203-01500 Bl adi ng 3. 000 3. 000
HOUR 0. 000 0. 00
155. 00000 3. 000 465. 00
0090 203-01510  Backhoe 65. 000 65. 000
HOUR 0. 000 0. 00
265. 00000 65. 000 17, 225.00
0095 203-01550 Dozi ng 0. 000 0. 000
HOUR 0. 000 0. 00
285. 00000 0. 000 0.00
0100 203-01582  Truck (Dunp) 227.000 227.000
HOUR 0. 000 0. 00
125. 00000 227.000 28, 375. 00
0105 203-01590 Front End Loader (Rubber Tire) 145. 000 145. 000
HOUR 0. 000 0. 00
165. 00000 145. 000 23, 925. 00
0110 203-01597 Pot hol i ng 94. 000 94. 000
HOUR 0. 000 0. 00

440. 00000 94. 000 41, 360. 00



CONTI D

ROADWAY

CAT NO0200

0115 203-02330

0120

208- 00002

0125

208- 00035

0130

208- 00046

0135

208- 00070

0140

208- 00103

0145

208- 00105

0150

208- 00106

0155

208- 00107

0160

210- 00750

0165 210-01170

C21245

NHPP0702- 366

21245-BID

| TEM
DESCRI PTI ON

Laborer

*Erosi on Log Type 1 (12 Inch)

*Aggr egat e Bag

*Pre-fabricated Concrete Washout

Structure (Type 1)

Vehi cl e Tracki ng Pad

of Sedi ment

Renoval

and Di sposal (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

Sweepi ng ( Sedi ment

Renoval )

of Trash

Renoval

Reset Light Standard

Reset Quardrail Type 7

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
229. 000
HOUR
86. 00000
1, 090. 000
LF
4. 79000
198. 000
LF
16. 00000
1. 000
EACH
700. 00000
0. 000
EACH
5, 145. 00000
44. 000
HOUR
70. 00000
52.000
HOUR
145. 00000
7. 000
HOUR
300. 00000
38. 000
HOUR
70. 00000
2.000
EACH
1, 300. 00000
50. 000
LF

50. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

229. 000
0. 000
229. 000

1, 090. 000
0. 000
1, 090. 000

198. 000
0. 000
198. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

44.000
0. 000
44. 000

52. 000
0. 000
52. 000

7.000
0. 000
7.000

38. 000
0. 000
38. 000

2.000
0. 000
2.000

50. 000
0. 000
50. 000

Page 4

ESTI MATE RUN 03/ 24/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 42: 58

AMOUNT

19, 694

5, 221.

3,168

700

3,080

7,540

2,100

2,660

2,600

2,500

00

10

00

00

.00

00

00

00

00

00

00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0170 210-04020

0175

212- 00006

0180

212-00032

0185

213-00012

0190

240- 00000

0195

240- 00010

0200

240- 00020

0205

304- 06007

0210

304- 07005

0215

403- 00720

0220 403-34801

C21245

21245-BID
NHPP0702- 366

| TEM
DESCRI PTI ON

Modi fy Inlet

*Seedi ng (Native)

*Soi |

Condi ti oni ng

*Spray-on Mil ch Bl anket

*Wldlife Biologist

of Nests

*Reroval

*Netting

*Aggregat e Base Course (C ass 6)

*Aggr egat e Base Course (Class 7)

Hot M x Asphalt (Patching) (Asphalt)

* Hot

M x Asphalt (G ading SX) (100)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
12. 000
EACH
840. 00000
2.100
ACRE
1, 215. 00000
2.100
ACRE
5, 435. 00000
2.100
ACRE
5, 880. 00000
11. 000
HOUR
130. 00000
0. 000
HOUR
130. 00000
0. 000
5%
32. 00000
212. 000
cy
113. 00000
826. 000
cy
97. 50000
292. 590
TON
400. 00000
35, 098. 320
TON

67.00000

QrY TH'S PERI OD
QTY TO DATE

12.
. 000
12.

11.
. 000
11.

35, 098
0
35, 098

000

000

. 100
. 000
. 100

. 100
. 000
. 100

. 100
. 000
. 100

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 590
. 000
. 590

320
000
320

Page 5

ESTI MATE RUN 03/ 24/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 42: 58

AMOUNT

10, 080

2,551,

11, 413

12,348

1, 430

23, 956

80, 535

117, 036

2,351, 587

00

50

50

00

00

.00

.00

00

00

00

44



CONTI D: C21245 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21245-BI D ESTI MATE RUN 03/ 24/ 2020
PRQIECT: NHPP0702- 366 ESTI MATE NO 0010 10: 42: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 411-03342  Asphalt Cement Perfornmance Grade (PG 64-28) 1, 869. 210 1, 869. 210
TON 0. 000 0. 00
400. 00000 1, 869. 210 747, 684. 00
0230 411-10255 Enul sified Asphalt (S| ow Setting) 10, 741. 000 10, 741. 000
GAL 0. 000 0. 00
3. 00000 10, 741. 000 32,223.00
0235 420-00102 Geotextile (Erosion Control) (Cass 1) 0. 000 0. 000
Sy 0. 000 0. 00
50. 00000 0. 000 0. 00
0240 506-00209 Riprap (9 Inch) 0. 000 0. 000
cY 0. 000 0. 00
210. 00000 0. 000 0.00
0245 507- 00400 Bi tum nous Sl ope and Ditch Paving (Asphalt) 0. 000 0. 000
TON 0. 000 0. 00
500. 00000 0. 000 0. 00
0250 601-01000 *Concrete Class B 22.600 22.600
cY 0. 000 0. 00
1, 100. 00000 22.600 24, 860. 00
0255 604-14005 Inl et Special (Double) (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
17, 000. 00000 1. 000 17, 000. 00
0260 604- 14505 Inlet Special (Triple) (5 Foot) 1. 000 1.000
EACH 0. 000 0. 00
13, 000. 00000 1. 000 13, 000. 00
0265 604-50003 Inlet Grating and Frane Type C 6. 000 6. 000
EACH 0. 000 0. 00
350. 00000 6. 000 2,100. 00
0270 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 36, 755. 000 36, 755. 000
LF 0. 000 0. 00
35. 25000 36, 755. 000 1,295,613.75
0275 606-00350 *Cuardrail Type 3 (Double) (6-3 Post Spacing) 355. 000 355. 000
LF 0. 000 0. 00

62. 25000 355. 000 22,098. 75



CONTI D

ROADWAY

CAT NO0200

0280 606-01320

0285

606- 01340

0290

606- 01370

0295

606- 01380

0300

606- 01460

0305

606- 02003

0310

606- 02005

0315

607-11525

0320

607-20110

0325

609- 60011

0330 612-00001

C21245
21245-BID
NHPP0702- 366

| TEM
DESCRI PTI ON

*End Anchorage Type 3B

*End Anchorage Type 3D

*Transi tion Type 3G

*Transi tion Type 3H

*Medi an Ter mi nal

*End Anchorage (Nonfl ared)

*End Anchorage (Fl ared)

*Fence (Plastic)

*@ are Screen (Special)

Curb Type 6 (Section M

*Del i neator (Type I)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3. 000
EACH
2, 950. 00000
30. 000
EACH
1, 055. 00000
22.000
EACH
2, 975. 00000
14. 000
EACH
1, 450. 00000
2.000
EACH
6, 200. 00000
6. 000
EACH
4, 175. 00000
22.000
EACH
3, 560. 00000
0. 000
LF
3. 70000
40. 000
LF
25. 00000
150. 000
LF
40. 00000
172. 000
EACH

24.00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

3. 000
0. 000
3. 000

30. 000
0. 000
30. 000

22.000
0. 000
22.000

14. 000
0. 000
14.000

2.000
0. 000
2.000

6. 000
0. 000
6. 000

22.000
0. 000
22.000

0. 000
0. 000
0. 000

40. 000
0. 000
40. 000

150. 000
0. 000
150. 000

172. 000
0. 000
172. 000

Page 7

ESTI MATE RUN 03/ 24/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 42: 58

AMOUNT

8, 850

31, 650

65, 450

20, 300

12, 400

25, 050

78, 320

1, 000

6, 000

4,128

00

00

00

00

00

00

00

.00

00

00

00



CONTI D

ROADWAY

CAT NO0200

0335 612-00002

0340

612- 00003

0345

612- 00052

0350

612- 00070

0355

613-01200

0360

613-10000

0365

613-40010

0370

614- 00011

0375

614-00012

0380

614- 01575

0385 614-01583

C21245

21245-BID
NHPP0702- 366

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Del i neator (Type I1) 47.000
EACH
25. 00000
*Del i neator (Type II1I) 69. 000
EACH
26. 00000
*Ref | ector 173. 000
EACH
22.00000
*Reflector Strip (4 Inch) 2, 460. 000
EACH
27. 00000
2 Inch Electrical Conduit (Plastic) 950. 000
LF
14. 60000
Wring 1. 000
LS
6, 660. 00000
Li ght Standard Foundati on 2.000
EACH
2, 465. 00000
*Sign Panel (Class |) 50. 000
SF
3. 50000
*Sign Panel (Class I1) 253. 000
SF
38. 00000
*Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 66. 000
LF
43. 00000
*Steel Sign Support (2-1/2 In Round Sch 80) (Post & 15. 000
Sl i pbase
EACH

486. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

47.000
0. 000
47.000

69. 000
0. 000
69. 000

173. 000
0. 000
173. 000

2,460. 000
0. 000
2, 460. 000

950. 000
0. 000
950. 000

1. 000
0. 000
1. 000

2.000
0. 000
2.000

50. 000
0. 000
50. 000

253. 000
0. 000
253. 000

66. 000
0. 000
66. 000

15. 000
0. 000
15. 000

Page 8

ESTI MATE RUN 03/ 24/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 42: 58

AMOUNT

1,175.

1, 794.

3, 806

66, 420

13,870

6, 660

4,930

175.

9,614

2,838

7,290

00

00

00

00

00

00

00

00

00

00

00



CONTI D: C21245 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21245-BI D ESTI MATE RUN 03/ 24/ 2020
PRQIECT: NHPP0702- 366 ESTI MATE NO 0010 10: 42: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 614-72875 Loop Detector Wre 1, 200. 000 1, 200. 000
LF 0. 000 0. 00
16. 00000 1, 200. 000 19, 200. 00
0395 614- 73005 Piezo (Electric) (Cass I1) 5. 000 5. 000
EACH 0. 000 0. 00
2, 780. 00000 5. 000 13, 900. 00
0400 614-80385 *Runble Strip 97, 797. 000 97, 797. 000
LF 0. 000 0. 00
0. 47000 97, 797. 000 45, 964. 59
0405 614-86737 Surface Sensor 0. 000 0. 000
EACH 0. 000 0. 00
10, 870. 00000 0. 000 0.00
0410 614-86738 Sub- Surface Tenperature Probe 0. 000 0. 000
EACH 0. 000 0. 00
5, 030. 00000 0. 000 0. 00
0415 615-00050 Enbanknent Protector Type 5 1. 000 1.000
EACH 0. 000 0. 00
4, 500. 00000 1.000 4,500. 00
0420 625-00000  *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
34, 000. 00000 1. 000 34, 000. 00
0425 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
1, 245, 000. 00000 1.000 1, 245, 000. 00
0430 626-01103 *Public Information Services (Tier I11) 1. 000 1. 000
LS 0. 000 0. 00
8, 870. 00000 1. 000 8,870. 00
0435 627-00008 *Modi fi ed Epoxy Pavenent Marking 908. 000 908. 000
GAL 0. 000 0. 00
92. 00000 908. 000 83, 536. 00
0440 627-00014  *Pavenent Marking Paint (Low Tenperature) 960. 000 960. 000
GAL 0. 000 0. 00

36. 75000 960. 000 35, 280. 00



CONTI D

ROADWAY

CAT NO0200

0445 627-01010

0450

630- 00000

0455

630- 00003

0460

630- 00007

0465

630- 00012

0470

630- 80001

0475

630- 80335

0480

630- 80336

0485

630- 80341

0490

630- 80342

0495 630-80343

C21245

NHPP0702- 366

21245-BID

| TEM
DESCRI PTI ON

*Preformed Plastic Paverent Marking (Type |)(Inlaid)

*Fl aggi ng

Uni forned Traffic Control

*Traffic Control

I nspection

*Traffic Control

Managenent

*Fl ashi ng Beacon (Portable)

*Barricade (Type 3 MA) (Tenporary)

*Barricade (Type 3 MB) (Tenporary)

*Construction Traffic Sign (Panel

Size A

*Construction Traffic Sign (Panel

Si ze B)

*Construction Traffic Sign (Panel Size O

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
5, 614. 000
SF
13. 00000
1, 807. 000
HOUR
30. 00000
192. 000
HOUR
100. 00000
70. 000
DAY
400. 00000
112. 000
DAY
2, 400. 00000
12. 000
EACH
1, 200. 00000
0. 000
EACH
450. 00000
0. 000
EACH
550. 00000
40. 000
EACH
55. 00000
132. 000
EACH
60. 00000
22.000
EACH

65. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

5, 614. 000
0. 000
5, 614. 000

1, 807. 000
0. 000
1, 807. 000

192. 000
0. 000
192. 000

70. 000
0. 000
70. 000

112. 000
0. 000
112. 000

12. 000
0. 000
12. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

40. 000
0. 000
40. 000

132. 000
0. 000
132. 000

22.000
0. 000
22.000

Page 10

ESTI MATE RUN 03/ 24/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 42: 58

AMOUNT

72,982

54,210

19, 200

28, 000

268, 800

14, 400

2,200

7,920

1, 430

00

00

00

00

00

00

.00

.00

00

00

00



CONTI D

ROADWAY

CAT NO0200

0500 630-80355

0505

630- 80358

0510

630- 80360

0515

630- 80363

0520

630- 80364

0525

630- 80367

0530

630- 80370

0535

630- 80380

0540

630- 80520

0545

630- 85006

0550 630-85010

C21245
21245-BID
NHPP0702- 366

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Portabl e Message Sign Panel 4.000
EACH
6, 500. 00000
*Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 3. 000
Type)
EACH
2, 500. 00000
*Drum Channel i zi ng Devi ce 105. 000
EACH
15. 00000
*Drum Channel i zi ng Device (Wth Light) (Flashing) 11. 000
EACH
20. 00000
*Drum Channel i zi ng Device (Wth Light) (Steady Burn) 18. 000
EACH
20. 00000
*Portable Traffic Speed Monitor 2.000
EACH
3, 000. 00000
Concrete Barrier (Tenporary) 216. 000
LF
90. 00000
*Traffic Cone 550. 000
EACH
15. 00000
*Mbbi | e Pavenent Marking Zone 5. 000
DAY
700. 00000
*| nmpact Attenuator (Sand Filled Plastic Barrel) 0. 000
(Tenpor ary) EACH
4, 865. 00000
*| npact Attenuator (Tenporary) 1. 000
EACH

4, 865. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

4.000
0. 000
4.000

3. 000
0. 000
3. 000

. 000
0. 000
. 000

11. 000
0. 000
11. 000

18. 000
0. 000
18. 000

2.000
0. 000
2.000

. 000
0. 000
. 000

550. 000
0. 000
550. 000

5. 000
0. 000
5. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

Page 11

ESTI MATE RUN 03/ 24/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 42: 58

AMOUNT

26, 000

7,500

1, 575.

220.

360.

6, 000

19, 440

8, 250

3,500

4, 865

00

00

00

00

00

00

00

00

00

.00

00



CONTI D

CAT NO0200

0555

0560

0565

0570

0575

0580

0585

0590

0595

0840

0845

630- 85040

632- 00000

700- 70010

700-70011

700- 70012

700- 70016

700- 70019

700- 70023

700- 70042

900- 00014

606- 00900

C21245

21245-BID
NHPP0702- 366

| TEM
DESCRI PTI ON

ROADWAY

*| npact Attenuator (Truck Munted Attenuator)

(Tenporary)

*Ni ght Work Lighting

F/ A M nor Contract Revisions

F/ A Partnering

F/ A Asphal t Pavenent Incentive

F/ A Fuel

Cost Adj ust nent

F/ A Asphalt Cenent Cost Adj ustnent

F/ A On- The-Job Trai nee

F/' A Railroad Fl aggi ng

Added Item (Lunp Sum)/ CMO 002 Medi an Term nal

Gdrai |l (Spec)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

3. 000

32, 000. 00000

1. 000

200, 000. 00000

0. 000

F A
1. 00000
0. 000

F A
1. 00000
168, 474.120

F A
1. 00000
-32,961. 860

F A
1. 00000
26, 855. 860

F A
1. 00000
11, 000. 000

F A
1. 00000
0. 000

F A
1. 00000
1. 000

LS
6, 312. 44000
720. 000

LF

212.50000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

3. 000
0. 000
3. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

168, 474.120
0. 000
168, 474.120

-32,961. 860
0. 000
-32,961. 860

26, 855. 860
0. 000
26, 855. 860

11, 000. 000
0. 000
11, 000. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

720. 000
0. 000
720. 000

Page 12

ESTI MATE RUN 03/ 24/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 42: 58

AMOUNT

96, 000

200, 000

168, 474

-32,961.

26, 855

11, 000

6,312

153, 000

00

00

.00

.00

12

86

86

00

.00

44

00



CONTI D: C21245 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 21245-BI D ESTI MATE RUN 03/ 24/ 2020
PRQIECT: NHPP0702- 366 ESTI MATE NO 0010 10: 42: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0850 626-00100 Mobi i zation (W o Autopay) 1. 000 1. 000
LS 0. 000 0. 00
10, 750. 00000 1. 000 10, 750. 00
0855 506- 00030 G outed R prap 40. 000 40. 000
cY 0. 000 0. 00
485. 00000 40. 000 19, 400. 00
0860 900- 00006 Added Item (Dol lar)/ Price Reduction 403-34801 HVA SX -20. 000 -20. 000
100
DOL 0. 000 0. 00
1. 00000 -20. 000 -20.00
0865 210-01130 Res Gdrail Ty 3 175. 000 175. 000
LF 0. 000 0. 00
81. 50000 175. 000 14, 262. 50
0870 210-01136 Res Gdrail Ty 3 (Dbl) 0. 000 0. 000
LF 0. 000 0. 00
72. 25000 0. 000 0. 00
0875 626-00100 Mbbilization (W o Autopay) 1. 000 1. 000
LS 0. 000 0. 00
15, 500. 00000 1.000 15, 500. 00
CAT 0200 CURRENT AMI $ 9,194, 155.54 $ 0.00$ 9,194, 155. 54

CAT NO0300 F-10-D

0600 202-00240 *Renpval of Asphalt Mat (Pl aning) 935. 000 935. 000
5% 0. 000 0. 00
2.20000 935. 000 2,057.00
0601 202-00503 Rem Port Present Str 18. 000 18. 000
SY 0. 000 0. 00
2,175. 00000 18. 000 39, 150. 00
0605 202-00504 *Renpoval of Expansion Device 0. 000 0. 000
LF 0. 000 0. 00
49. 00000 0. 000 0. 00
0610 403-34801 Hot M x Asphalt (Grading SX) (100) 89. 130 89. 130
TON 0. 000 0. 00

67. 00000 89. 130 5,971.71



CONTI D: C21245 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 21245-BI D ESTI MATE RUN 03/ 24/ 2020
PRQIECT: NHPP0702- 366 ESTI MATE NO 0010 10: 42: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 F-10-D

0615 411-03342  Asphalt Cenent Performance Grade (PG 64-28) 4.750 4.750
TON 0. 000 0. 00
400. 00000 4.750 1, 900. 00
0620 411-10255 Enul sified Asphalt (S| ow Setting) 0. 000 0. 000
GAL 0. 000 0. 00
3. 00000 0. 000 0.00
0625 518-00000 *Bri dge Conpression Joint Sealer 0. 000 0. 000
LF 0. 000 0. 00
41. 00000 0. 000 0. 00
0626 518-01001 Br Expan Joint (Asphaultic Plug) 87. 000 87.000
LF 0. 000 0. 00
161. 00000 87. 000 14, 007. 00
0630 518-03000 *Sawi ng and Seal i ng Bridge Joint 87.000 87.000
LF 0. 000 0. 00
5. 40000 87.000 469. 80
CAT 0300 CURRENT AMT $ 63,555.51% 0.00% 63, 555. 51

CAT NO0301 F-10-W

0635 202- 00240 *Renpval of Asphalt Mat (Pl aning) 903. 000 903. 000
5% 0. 000 0.00
2.20000 903. 000 1, 986. 60
0636 202- 00503 Rem Port Present Str 17. 000 17. 000
Sy 0. 000 0.00
2,175. 00000 17. 000 36, 975. 00
0640 202- 00504 *Rermoval of Expansion Device 0. 000 0. 000
LF 0. 000 0.00
49. 00000 0. 000 0.00
0645 403-34801 Hot M x Asphalt (G ading SX) (100) 66. 040 66. 040
TON 0. 000 0.00
67. 00000 66. 040 4,424.68
0650 411-03342 Asphalt Cenent Performance Gade (PG 64-28) 3. 580 3. 580
TON 0. 000 0.00

400. 00000 3.580 1, 432.00



CONTI D: C21245 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 21245-BI D ESTI MATE RUN 03/ 24/ 2020
PRQIECT: NHPP0702- 366 ESTI MATE NO 0010 10: 42: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 F-10-W

0655 411-10255 Emul sified Asphalt (Sl ow Setting) 0. 000 0. 000
GAL 0. 000 0.00
3. 00000 0. 000 0. 00
0660 518- 00000 *Bri dge Conpression Joint Sealer 0. 000 0. 000
LF 0. 000 0. 00
41. 00000 0. 000 0.00
0661 518-01001 Br Expan Joint (Asphaul tic Plug) 89. 000 89. 000
LF 0. 000 0.00
161. 00000 89. 000 14, 329. 00
0665 518- 03000 *Sawi ng and Seal i ng Bridge Joint 87. 000 87.000
LF 0. 000 0. 00
5. 40000 87. 000 469. 80
CAT 0301 CURRENT AMT $ 59,617.08 $ 0.00% 59, 617. 08

CAT NO0302 F-11-AD

0670 202-00240 *Renpval of Asphalt Mat (Pl aning) 4, 305. 000 4, 305. 000
Sy 0. 000 0. 00
2.20000 4, 305. 000 9,471. 00
0675 202-00425 *Renoval of Bridge Railing 100. 000 100. 000
LF 0. 000 0. 00
41. 00000 100. 000 4,100. 00
0680 202-00503  *Renoval of Portions of Present Structure 67. 000 67. 000
Sy 0. 000 0. 00
2,175. 00000 67.000 145, 725. 00
0685 202- 00504 *Rermoval of Expansion Device 0. 000 0. 000
LF 0. 000 0. 00
49. 00000 0. 000 0.00
0690 202-00514  *Renpval of Anti-icing System (Special) 1. 000 1. 000
LS 0. 000 0. 00
32, 000. 00000 1. 000 32, 000. 00
0695 202-05100 *Sandbl asting Reinforcing Steel 0. 000 0. 000
5% 0. 000 0. 00

96. 00000 0. 000 0.00



CONTI D: C21245 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 21245-BI D ESTI MATE RUN 03/ 24/ 2020
PRQIECT: NHPP0702- 366 ESTI MATE NO 0010 10: 42: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 F-11-AD

0700 210-01000 *Reset Fence 684. 000 684. 000
LF 0. 000 0. 00
115. 00000 684. 000 78, 660. 00
0705 403-34801 Hot M x Asphalt (Grading SX) (100) 345. 100 345. 100
TON 0. 000 0. 00
67. 00000 345. 100 23,121.70
0710 411-03342  Asphalt Cenent Performance Grade (PG 64-28) 18. 190 18. 190
TON 0. 000 0. 00
400. 00000 18. 190 7,276.00
0715 411-10255 Enul sified Asphalt (Sl ow Setting) 0. 000 0. 000
GAL 0. 000 0. 00
3. 00000 0. 000 0.00
0720 509-00000  *Structural Steel 3,227.000 3,227. 000
LB 0. 000 0. 00
16. 90000 3,227. 000 54,536. 30
0725 518- 00000 *Bri dge Conpression Joint Sealer 0. 000 0. 000
LF 0. 000 0. 00
41. 00000 0. 000 0.00
0726 518-00000 Brdg Conpress Joint Seal er 106. 000 106. 000
LF 0. 000 0. 00
82. 00000 106. 000 8,692. 00
0730 518-01001 *Bri dge Expansion Joint (Asphaltic Plug) 0. 000 0. 000
LF 0. 000 0. 00
140. 00000 0. 000 0.00
0731 518-01001 Br Expan Joint (Asphaul tic Plug) 148. 000 148. 000
LF 0. 000 0. 00
161. 00000 148. 000 23,828.00
0732 518-02100 Pol ymer Mortar End Dam 141. 000 141. 000
CF 0. 000 0. 00
718. 75000 141. 000 101, 343. 75
0735 518-03000 *Sawi ng and Seal i ng Bridge Joint 187. 000 187. 000
LF 0. 000 0. 00

5. 40000 187. 000 1, 009. 80



CONTI D:

F-11- AD

CAT NO0302

0740 601-06100

0745 602-00020

CAT NO0303

0750 202-00240

0755

202- 00504

0760

403- 34801

0765

411- 03342

0770

411-10255

0775 518-03000

CAT NO0304

0780 202-00240

0785 403-34801

C21245
21245-BID
NHPP0702- 366

| TEM
DESCRI PTI ON

*Concrete (Patching)

*Rei nforcing Steel (Epoxy Coated)

F-11-AF

*Renoval of Asphalt Mt (Pl aning)

*Renoval

of Expansi on Device

Hot M x Asphalt (Grading SX) (100)

Asphal t Cenent

Per f ormance Grade (PG 64-28)

Enul sified Asphal t

(Sl ow Setting)

*Sawi ng and Seal i ng Bridge Joint

F-11-P

*Renpoval of Asphalt Mt (Pl aning)

Hot M x Asphalt (Grading SX) (100)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
1. 600
cy
6, 315. 00000
0. 000
LB
4. 30000
CAT 0302  CURRENT AMT $
1, 136. 000
sy
2. 20000
188. 000
LF
49. 00000
133. 580
TON
67. 00000
7.020
TON
400. 00000
0. 000
GAL
3. 00000
340. 000
LF
5. 40000
CAT 0303  CURRENT AMT $
431. 000
sy
2. 20000
66. 840
TON

67. 00000

PREV QTY/
Y TH' S PERI OD
QTY TO DATE

1. 600
0. 000
1. 600

0. 000
0. 000
0. 000

499, 867.55 %

1,136. 000
0. 000

1, 136. 000

. 000
0. 000
. 000

. 580
0. 000
. 580

7.020
0. 000
7.020

0. 000
0. 000
0. 000

. 000
0. 000
. 000

25, 305. 06 $

431. 000
0. 000

431. 000

66. 840
0. 000
66. 840

Page 17

ESTI MATE RUN 03/ 24/ 2020

.00
948.

.00
4,478.

10: 42: 58
CUMULATI VE
AMOUNT

.00
10, 104. 00

.00
0. 00
.00% 499,867.55

.00
2,499. 20

.00
9, 212. 00

.00
8, 949. 86

.00
2, 808. 00

.00
0. 00

.00
1, 836. 00

20

28



CONTI D: C21245 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 21245-BI D ESTI MATE RUN 03/ 24/ 2020
PRQIECT: NHPP0702- 366 ESTI MATE NO 0010 10: 42: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0304 F-11-P

0790 411-03342  Asphalt Cenent Performance Grade (PG 64-28) 3. 460 3. 460
TON 0. 000 0. 00
400. 00000 3. 460 1, 384.00
0795 411-10255 Enul sified Asphalt (S| ow Setting) 0. 000 0. 000
GAL 0. 000 0. 00
3. 00000 0. 000 0.00
0800 518-03000 *Sawi ng and Seal i ng Bridge Joint 154. 000 154. 000
LF 0. 000 0. 00
5. 40000 154. 000 831. 60
CAT 0304 CURRENT AMI  $ 7,642.08 $ 0.00% 7,642.08

CAT NO0305 F-11-R

0805 202-00240 *Renpval of Asphalt Mat (Planing) 445. 000 445. 000
5% 0. 000 0. 00
2.20000 445. 000 979. 00
0810 403-34801 Hot M x Asphalt (G ading SX) (100) 66. 580 66. 580
TON 0. 000 0.00
67. 00000 66. 580 4, 460. 86
0815 411-03342 Asphalt Cenent Performance Grade (PG 64-28) 3. 460 3. 460
TON 0. 000 0. 00
400. 00000 3. 460 1, 384. 00
0820 411-10255 Emul sified Asphalt (Sl ow Setting) 0. 000 0. 000
GAL 0. 000 0.00
3. 00000 0. 000 0. 00
0825 518- 03000 *Sawi ng and Seal i ng Bridge Joint 154. 000 154. 000
LF 0. 000 0. 00
5. 40000 154. 000 831. 60
CAT 0305 CURRENT AMT  $ 7,655.46 $ 0.00% 7, 655. 46

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0830 620- 00005 *Field Ofice (Special) 1.000 1. 000
EACH 0. 000 0. 00
42, 000. 00000 1. 000 42, 000. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

Page 19
ESTI MATE RUN 03/ 24/ 2020

CONTI D: C21245

PCN: 21245-BID

PRQIECT NHPP0702- 366

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0835 620-00020 *Sanitary Facility

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
1. 000 1. 000
EACH 0. 000
420. 00000 1. 000

CAT 0400 CURRENT AMT  $

PRQJECT TOTAL CURRENT AMI $

9,900, 218. 28 $

10: 42: 58
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
0. 00
420. 00
0.00$% 42, 420. 00

0.00$ 9,900, 218. 28



